COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C20322 ESTI MATE

PCN: 20322-BI D

COFRS REPORTI NG CATEGORY: 1

Page 1
ESTI MATE RUN 07/ 03/ 2019

ESTI MATE SUMVARY 19: 30: 24

NO 0004 PROG

CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0 DAYS TIVE ALLOW 140 WORK DAYS
SH121 (WADSWORTH): BEAR CREEK TO 4TH PERCENT TIME:  28.57 ORI G TI NE ALLOW 140 WORK DAYS
PROQJECT NO STU1211- 085
SH121 (WADSWORTH): YALE TO 4TH
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON DENVER
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 06/ 22/ 2019 DATE TI ME STARTED 03/11/2019
1627 Col e Bl vd DATE LET 11/ 29/ 2018 DATE WORK BEGAN 03/11/ 2019
Suite 200 DATE AWARDED 12/13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/11/2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 6,024, 505.62 PARTI Cl PATI NG $  2,501,916.16 $ 1,281, 175. 33
AWARD PRQIJECT AMT: $ 5,274,803.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 41.53% TOTAL EARNI NGS 2,501, 916. 16 1,281,175.33
FUNDS AVAI LABLE: $ 3,522,589.46 STOCKPILED MATER ALS 0.00 0.00

GROSS EARNI NGS 2,501, 916. 16 1,281, 175. 33
TOTAL CLAI MB: $ 0.00 RETAI NAGE -68, 884. 61 -37, 406. 45

SECURI TI ES ENCUNBERED 0.00 0.00

NET EARNI NGS 2,433,031.55 1,243, 768. 88

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 2,433,031.55 1,243, 768. 88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s  1,243,768.88

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20322-BID ESTI MATE RUN 07/ 03/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0004 19: 30: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Removal of Median Cover 18. 000 10. 000
SY 5. 000 193. 50
38. 70000 15. 000 580. 50
0010 202-00200 *Renpval of Sidewal k 1, 055. 000 1, 054. 000
5% 0. 000 0.00
25. 80000 1, 054. 000 27,193. 20
0015 202-00203 *Renoval of Curb and Gutter 1, 337. 000 1, 266. 750
LF 70. 000 656. 60
9. 38000 1, 336. 750 12,538.72
0020 202-00206 *Renpval of Concrete Curb Ranp 1,471.000 1, 396. 000
5% 0. 000 0.00
30. 49000 1, 396. 000 42, 564. 04
0025 202-00210 *Renpbval of Concrete Pavement 463. 000 463. 000
Sy 0. 000 0.00
30. 49000 463. 000 14,116. 87
0030 202-00220 *Renmoval of Asphalt Mat 432. 000 429. 000
5% 3.000 31.92
10. 64000 432. 000 4,596. 48
0035 202-00240 *Renpoval of Asphalt Mt (Pl aning) 207, 294. 000 0. 000
SY 97, 747. 000 207, 223. 64
2.12000 97, 747. 000 207, 223. 64
0040 202-00821 *Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0.00
40. 64000 0. 000 0. 00
0045 202-00860 *Renpval of Pedestrian Push Button 19. 000 12. 000
EACH 0. 000 0.00
46. 45000 12. 000 557. 40
0050 202-04002 *Cl ean Cul vert 67. 000 0. 000
EACH 0. 000 0.00
1, 361. 90000 0. 000 0. 00
0055 202-04005 *Cl ean Val ve Box 49. 000 0. 000
EACH 0. 000 0. 00

236. 85000 0. 000 0. 00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20322-BID ESTI MATE RUN 07/ 03/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO. 0004 19: 30: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 *Pot hol i ng 28. 000 28. 000
HOUR 0. 000 0. 00
213.17000 28. 000 5,968. 76
0065 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
410. 47000 0. 000 0. 00
0070 208-00035 *Aggr egat e Bag 500. 000 390. 000
LF 10. 000 107.50
10. 75000 400. 000 4, 300. 00
0075 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
5, 863. 81000 2.000 11,727. 62
0080 208-00051 *StormDrain Inlet Protection (Type I) 520. 000 228. 000
LF 0. 000 0. 00
11. 33000 228. 000 2,583.24
0085 208-00052 *StormDrain Inlet Protection (Type I1) 200. 000 88. 000
LF 0. 000 0. 00
53. 24000 88. 000 4,685. 12
0090 208-00103 *Renpval and Di sposal of Sedinent (Labor) 26. 000 7.000
HOUR 19. 000 2,402. 93
126. 47000 26. 000 3,288. 22
0095 208-00105 *Renpbval and Disposal of Sedinment (Equipment) 20. 000 0. 000
HOUR 0. 000 0. 00
224.20000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 6. 500
HOUR 7.000 1,546. 09
220. 87000 13. 500 2,981.75
0105 208-00107 *Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
126. 47000 0. 000 0. 00
0110 208-00207  *Erosion Control Managenent 45. 000 10. 000
DAY 4.000 1, 034. 80

258. 70000 14. 000 3,621. 80



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20322-BID ESTI MATE RUN 07/ 03/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO. 0004 19: 30: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0.00
435. 47000 0. 000 0. 00
0120 210-00827 *Reset Pull Box 5.000 4.000
EACH 0. 000 0. 00
296. 12000 4.000 1,184.48
0125 210-00859 *Modi fy Pedestrian Push Button 6. 000 5. 000
EACH 0. 000 0.00
296. 12000 5. 000 1, 480. 60
0130 210-00860 *Reset Pedestrian Push Button 18. 000 11.000
EACH 0. 000 0. 00
52. 26000 11. 000 574.86
0135 210-00865 *Reset Pedestrian Signal Head 2.000 0. 000
EACH 0. 000 0.00
87. 09000 0. 000 0. 00
0140 210-04010 Adj ust Manhol e 101. 000 35. 000
EACH 0. 000 0. 00
718. 81000 35. 000 25, 158. 35
0145 210-04020 *Modify Inlet 3. 000 2.000
EACH 0. 000 0.00
8, 209. 34000 2.000 16, 418. 68
0150 210- 04050 Adj ust Val ve Box 91. 000 66. 000
EACH 0. 000 0. 00
262. 32000 66. 000 17, 313. 12
0155 212-00006 *Seeding (Native) 0. 100 0. 000
ACRE 0. 100 862. 33
8, 623. 26000 0. 100 862. 33
0160 212-00032 *Soi | Conditioning 0. 100 0. 000
ACRE 0. 100 1,782.14
17, 821. 40000 0. 100 1,782.14
0165 213-00003 *Mul ching (Weed Free) 0. 100 0. 000
ACRE 0. 100 1, 465. 95

14, 659. 53000 0. 100 1, 465. 95



CONTI D

ROADWAY

CAT NO0200

0170 213-00061

0175

304- 06007

0180

403- 00720

0185

403-34771

0190

411-10255

0195

412- 00600

0196

412- 00605

0197

503- 00018

0200

506- 00209

0205

605-82100

0210 608-00006

C20322

20322-BID
STU1211- 085

| TEM
DESCRI PTI ON

*Mil ch Tackifier

Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t

(Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 76-28)

Enul sified Asphal t

(Sl ow Setting)

*Concrete Pavenent

(6 Inch)

Conc Pvnt (6 In) (Fast Track) CMO #003

Drilled Caisson (18 In) CMO #007

*Riprap (9 Inch)

*Pi pe Edge Drain

*Concrete Sidewal k (6 Inch)

ESTI MATE NO

LB

TON

TON

SY

SY

LF

CcY

LF

SY

COLORADO DEPARTMENT OF TRANSPORTATI ON

0004

10. 000

45. 99000

219. 000

59. 74000

500. 000

144. 16000

28, 600. 000

84. 42000

16, 029. 000

2.96000

0. 000

112. 59000

507. 000

120. 74000

10. 000

230. 00000

2.000

879. 57000

785. 000

63. 05000

10. 000

82. 09000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
10. 000
10. 000

. 000
0. 000
. 000

27.000
0. 000
27.000

0. 000
9, 821.
9, 821.

000
000

0. 000
4, 330. 000
4, 330. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

10. 000
0. 000
10. 000

2.000
0. 000
2.000

. 000
0. 000
. 000

0. 000
10. 000
10. 000
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ESTI MATE RUN 07/ 03/ 2019

459.

829, 088

12,816

820.

.00

.00

82

80

.00

.00

.00

.00

.00

19:30: 24

AMOUNT

459.

7,288

3,892

829, 088

12,816

61, 215

2,300

1, 759.

49, 494

820.

90

28

32

82

80

.00

18

00

14

25

90



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20322-BID ESTI MATE RUN 07/ 03/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO. 0004 19: 30: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0211 608- 00003 Conc Sidewal k (Fast Track) CMO #003 1, 009. 000 1, 009. 000
Sy 0. 000 0. 00
93. 59000 1, 009. 000 94,432. 31
0212 900-00006 Added Item (Dollar)/ Price Reduction - Concrete -44.170 -44.170
Si dewal k (Fast Track) CMO #005
DOL 0. 000 0. 00
1. 00000 -44.170 -44.17
0215 608-00010 *Concrete Curb Ranmp 3. 000 0. 000
SY 3. 000 562. 92
187. 64000 3. 000 562. 92
0216 608-00011 Curb Ramp (Fast Track) CMO #003 1, 692. 000 1, 692. 000
SY 0. 000 0. 00
210. 64000 1, 692. 000 356, 402. 88
0217 900-00006 Added Item (Dollar)/ Price Reduction - Curb Ramp (Fast -141. 550 -141. 550
Track) CMO #005
DOL 0. 000 0. 00
1. 00000 -141. 550 -141.55
0220 608-00015 *Det ect abl e War ni ngs 367. 000 138. 000
SF 229. 000 24,170. 95
105. 55000 367. 000 38, 736. 85
0225 609-21010 *Curb and CGutter Type 2 (Section |-B) 709. 000 697. 000
LF 12. 000 365. 88
30. 49000 709. 000 21,617. 41
0226 609-31010 Cand GTy 2 |-B (Fast Track) CMO #003 0. 000 0. 000
LF 0. 000 0. 00
37.39000 0. 000 0. 00
0230 609-21020 *Curb and Gutter Type 2 (Section |I-B) 20. 000 0. 000
LF 20. 000 680. 20
34.01000 20. 000 680. 20
0231 609-31020 Cand GTy 2 II-B (Fast Track) CMO #003 815. 000 815. 000
LF 0. 000 0. 00
40. 91000 815. 000 33, 341. 65
0235 610-00020 *Medi an Cover Material (Patterned Concrete) 3, 259. 000 0. 000
SF 3, 259. 000 45, 886. 72

14. 08000 3, 259. 000 45, 886. 72



CONTI D

ROADWAY

CAT NO0200

0240 612-00002

0241

613- 01300

0245

613-07000

0250

613-10000

0255

614- 00011

0260

614- 00012

0265

614-01585

0270

614- 01588

0275

614- 70000

0280

614- 70336

0285 614-72860

C20322

20322-BID
STU1211- 085

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Del i neator (Type I1) 10. 000
EACH
32.51000
3 In Elec Cond (P) CMO #007 50. 000
LF
23. 00000
*Pul | Box (Special) 6. 000
EACH
307. 74000
*Wring 1. 000
LS
16, 838. 34000
*Sign Panel (Class |) 28. 000
SF
22.07000
*Sign Panel (Class Il) 62. 000
SF
24.39000
*Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 24.000
LF
24. 39000
*Steel Sign Support (2-1/2 Inch Round Sch 9. 000
80) (Sl i pbase)
EACH
435. 47000
*Programmuabl e Traffic Signal Face 3. 000
EACH
5, 399. 89000
*Traffic Signal Face (12-12-12) 1. 000
EACH
1, 016. 10000
*Pedestrian Push Button 22.000
EACH

1, 201. 91000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 000
8. 000
22.000

Page 7

ESTI MATE RUN 07/ 03/ 2019

615.

9,615

.00

.00

.00

.00

.00

.00

.00

.00

.00

28

19:30: 24

AMOUNT

460.

615.

26, 442

.00

00

48

.00

.00

.00

.00

.00

.00

.00

02



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0290 614-72863

0295

614- 72875

0300

614- 84000

0305

625- 00000

0306

625- 00001

0310

626- 00000

0315

626-01103

0320

627-00008

0325

627-00013

0330

627-01010

0335 627-30405

C20322

20322-BID
STU1211- 085

| TEM
DESCRI PTI ON

*Pedestrian Push Button Post Assenbly

*Loop Detector Wre

Pol e Steel

Pedest al

*Traffic Signal

*Construction Surveying

Const Surveying (Hour) CMO #004

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

23. 000

1, 393. 52000

2,548. 000
LF
6. 68000

2.000
EACH
3, 882.10000

1. 000

56, 913. 49000

20. 000
HOUR
150. 00000

1. 000
LS
342, 937. 35000

1.000
LS
18, 799. 85000
171. 000
GAL
83. 61000
2,202. 000
GAL
34. 84000
19, 706. 000
SF
14. 23000
14, 954. 000
SF

12. 72000

QrY TH'S PERI OD
QTY TO DATE

20.
. 000
20.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 100
. 600

. 000
. 000
. 000

. 500
. 100
. 600

. 500
. 100
. 600

. 000
. 000
. 000

. 000
403.
403.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

Page 8

ESTI MATE RUN 07/ 03/ 2019

4, 863

5, 691.

34, 293

1,879.

14, 040

.00

04

.00

35

.00

74

99

.00

52

.00

.00

19:30: 24

AMOUNT

27,870

4,863

34,148

205, 762

11, 279

14, 040

40

04

.00

09

.00

41

91

.00

52

.00

.00



CONTI D

ROADWAY

CAT NO0200

0340 627-30410

0345

630- 00000

0350

630- 00003

0355

630- 00006

0360

630- 00007

0365

630- 00012

0370

630- 80335

0375

630- 80341

0380

630- 80342

0385

630- 80355

0390 630-80357

C20322

STU1211- 085

20322-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op 1, 939. 000
Li ne
) SF
14. 17000
*Fl aggi ng 2,200. 000
HOUR
37.16000
*Uniforned Traffic Control 800. 000
HOUR
104. 52000
*Uni formed Traffic Control (Vehicle) 800. 000
HOUR
23. 23000
*Traffic Control Inspection 56. 000
DAY
110. 32000
*Traffic Control Managenent 140. 000
DAY
807. 08000
*Barricade (Type 3 MA) (Tenporary) 4.000
EACH
63. 87000
*Construction Traffic Sign (Panel Size A) 48. 000
EACH
40. 64000
*Construction Traffic Sign (Panel Size B) 59. 000
EACH
52. 26000
*Portabl e Message Sign Panel 2.000
EACH
4, 354. 75000
*Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000
Type)
EACH

1, 451. 59000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

547. 250
185. 250
732.500

71.750
295. 500
367. 250

71.750
295.500
367. 250

22.000
13. 000
35. 000

33. 000
14. 000
47.000

2.000
0. 000
2.000

24.000
0. 000
24.000

19. 000
10. 500
29.500

1. 000
0. 000
1.000

1.500
0. 000
1.500
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ESTI MATE RUN 07/ 03/ 2019

6, 883

30, 885

6, 864

1,434

11, 299

548.

.00

89

66

47

16

12

.00

.00

73

.00

.00

19:30: 24

AMOUNT

27,219

38, 384

8, 531.

3, 861.

37,932

127.

975.

1, 541.

4,354

2,177

.00

70

97

22

20

76

74

36

67

75

39



CONTI D C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20322-BI D ESTI MATE RUN 07/ 03/ 2019
PRQIECT STU1211-085 ESTI MATE NO 0004 19: 30: 24
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0395 630-80360  *Drum Channel i zi ng Device 100. 000 12.500
EACH 2.500 72.58
29. 03000 15. 000 435. 45
0400 630-80380 *Traffic Cone 364. 000 122. 500
EACH 59. 500 760. 41
12. 78000 182. 000 2,325.96
0405 630-80393  *Stackable Vertical Panels 53. 000 26. 500
EACH 0. 000 0.00
23. 23000 26. 500 615. 60
0410 630-85020 *Mobi | e Attenuator 1. 000 0. 500
EACH 0. 000 0.00
11, 612. 65000 0.500 5, 806. 33
0411 900-00006 Added Item (Dollar)/ Price Reduction-Failure to -150. 000 -150. 000
Perform Traffic Control CMO #006
DOL -3, 300. 000 -3, 300.00
1. 00000 -3, 450. 000 -3, 450. 00
0415 632-00000 Ni ght Work Lighting 1. 000 0. 500
LS 0. 000 0.00
40, 566. 61000 0.500 20, 283. 31
0420 700-70010 F/ A Mnor Contract Revisions 103, 621. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700-70011 F/ A Partnering 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0430 700-70016 F/ A Fuel Cost Adjustnent 30, 000. 000 -35.530
FA -2,755.230 -2,755.23
1. 00000 -2,790.760 -2,790.76
0435 700-70018 F/ A Roadway Snoot hness Incentive 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0440 700-70019 F/ A Asphalt Cenent Cost Adjustnent 30, 000. 000 0. 000
FA 25, 321. 650 25, 321. 65
1. 00000 25, 321. 650 25, 321. 65



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20322-BID ESTI MATE RUN 07/ 03/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO. 0004 19: 30: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70023 F/ A On-The-Job Trai nee 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70025 F/ A Quality Incentive Paynent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70031 F/ A Interim Surface Repair 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 5,969,703.16$ 1,281,175.33$ 2,474,514.85
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0465 620- 00002 Field Ofice (Cass 2) 1. 000 0. 500
EACH 0. 000 0.00
26, 372. 93000 0. 500 13, 186. 47
0470 620-00012 Field Laboratory (Cl ass 2) 1. 000 0.500
EACH 0. 000 0. 00
24,800. 23000 0. 500 12, 400. 12
0475 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0.00
1, 814. 65000 1. 000 1, 814. 65
CAT 0400 CURRENT AMT $ 54,802. 46 $ 0.00% 27,401. 24

PRQJECT TOTAL CURRENT AMI $ 6, 024,505.62$ 1,281,175.33$% 2,501, 916. 09



